



Get out plan

Completed by: Anthony Lancashire, Stage Manager

20:30 - Show ends. Cast out of costume.

20:45 – Anthony and Sophie to shut down QLAB and ensure all technical is turned off. Steph to collect props, those borrowed from the venue to be returned. Amy to collect borrowed costume. Yasmin and Anthony to oversee deconstruction of set. Laura, Morgan, Sam, Tom and Mark to be around to help tidy stage and dressing room area/assist with set and lifting.

21:15 – Anthony to sweep stage. Final belongings to be collected.

21:30 – Leave Lincoln Performing Arts Centre.